
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/23/2015

ESTIMATE SUMMARY 09:20:33

CONTID: C17860         ESTIMATE NO: 0016 FINL 2005

PCN: 17860-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 IMPROVEMENTS FT. CARSON PERCENT TIME:

PROJECT NO: NH1151-026                    

SH115 IMPROVEMENTS FT. CARSON

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/23/2015 DATE TIME STARTED 11/15/2011

205 Tunnel Drive DATE LET 10/06/2011 DATE WORK BEGAN 11/29/2011

 DATE AWARDED 10/26/2011 DATE TIME STOPPED 12/31/2012

 DATE CONTRACT EXECUTED 11/14/2011 DATE ACCEPTED 12/31/2012

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 11/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,529,600.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,960,146.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,300.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.21

0.00

0.00

7,300.00

$

$

$

$

6,529,601.12

0.00

6,529,601.12

0.00

6,529,601.12

0.00

0.00

6,529,601.12

0.00

AMOUNT DUE 6,529,601.12 7,300.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,300.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

413.0 TIME ALLOW: 12/31/2012 ??:??:??

ORIG TIME ALLOW: 12/31/2012 ??:??:??
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

66,858.141.000

0.00

1.000

L S 

66,858.14000

0010 Removal of Tree 75.000

0.000

202-00010  
 

19,521.0075.000

0.00

75.000

EACH

260.28000

0015 Removal of Embankment Protector Type 3 4.000

0.000

202-00023  
 

1,247.244.000

0.00

4.000

EACH

311.81000

0020 Removal of Slope and Ditch Paving 857.000

0.000

202-00026  
 

3,650.82857.000

0.00

857.000

SY  

4.26000

0025 Removal of Pipe 852.000

0.000

202-00035  
 

11,689.44852.000

0.00

852.000

LF  

13.72000

0030 Removal of Delineator 27.000

0.000

202-00090  
 

476.5527.000

0.00

27.000

EACH

17.65000

0035 *Removal of Asphalt Mat 44,904.000

0.000

202-00220  
 

94,298.4044,904.000

0.00

44,904.000

SY  

2.10000

0040 *Removal of Asphalt Mat (Planing) 6,572.000

0.000

202-00240  
 

21,687.606,572.000

0.00

6,572.000

SY  

3.30000

0045 *Removal of Pavement Marking 8,743.000

0.000

202-00250  
 

10,229.318,743.000

0.00

8,743.000

SF  

1.17000

0050 Removal of Ground Sign 21.000

0.000

202-00810  
 

1,112.1621.000

0.00

21.000

EACH

52.96000

0055 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

218.971.000

0.00

1.000

EACH

218.97000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 842.000

0.000

202-01000  
 

1,027.24842.000

0.00

842.000

LF  

1.22000

0065 Removal of Guardrail Type 3 3,170.000

0.000

202-01130  
 

8,115.203,170.000

0.00

3,170.000

LF  

2.56000

0070 Removal of End Anchorage 14.000

0.000

202-01300  
 

2,496.6214.000

0.00

14.000

EACH

178.33000

0075 Plug Culvert 4.000

0.000

202-04001  
 

5,189.844.000

0.00

4.000

EACH

1,297.46000

0080 Clean Culvert 2.000

0.000

202-04002  
 

1,852.862.000

0.00

2.000

EACH

926.43000

0085 *Unclassified Excavation (Complete In Place) 317,369.000

0.000

203-00010  
 

1,437,681.57317,369.000

0.00

317,369.000

CY  

4.53000

0090 *Embankment Material (Complete In Place) (Speci al) 
(R-60)

50,338.000

0.000

203-00062  
 

421,832.4450,338.000

0.00

50,338.000

CY  

8.38000

0090 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

8.38000

0091 Rock Excav 3,500.000

0.000

203-00400  
 

46,375.003,500.000

0.00

3,500.000

CY  

13.25000

0095 Proof Rolling 13.000

0.000

203-01100  
 

954.7213.000

0.00

13.000

HOUR

73.44000

0100 Blading 26.000

0.000

203-01500  
 

3,965.0026.000

0.00

26.000

HOUR

152.50000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Combination Loader 50.000

0.000

203-01594  
 

3,477.5050.000

0.00

50.000

HOUR

69.55000

0110 Potholing 11.000

0.000

203-01597  
 

1,433.0811.000

0.00

11.000

HOUR

130.28000

0115 Structure Excavation 1,278.000

0.000

206-00000  
 

7,514.641,278.000

0.00

1,278.000

CY  

5.88000

0120 Structure Backfill (Class 1) 371.000

0.000

206-00100  
 

8,918.84371.000

0.00

371.000

CY  

24.04000

0125 Shoring (Area 1) 1.000

0.000

206-01781  
 

5,746.161.000

0.00

1.000

L S 

5,746.16000

0130 Shoring (Area 2) 1.000

0.000

206-01782  
 

5,264.341.000

0.00

1.000

L S 

5,264.34000

0135 Topsoil 17,778.000

0.000

207-00205  
 

112,001.4017,778.000

0.00

17,778.000

CY  

6.30000

0140 *Erosion Log (12 Inch) 6,520.000

0.000

208-00002  
 

19,103.606,520.000

0.00

6,520.000

LF  

2.93000

0145 *Silt Fence 4,396.000

0.000

208-00020  
 

4,923.524,396.000

0.00

4,396.000

LF  

1.12000

0147 Sediment Trap 4.000

0.000

208-00033  
 

1,740.004.000

0.00

4.000

EACH

435.00000

0150 *Gravel Bag 369.000

0.000

208-00034  
 

1,826.55369.000

0.00

369.000

LF  

4.95000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Concrete Washout Structure 2.000

0.000

208-00045  
 

551.162.000

0.00

2.000

EACH

275.58000

0160 Vehicle Tracking Pad 11.000

0.000

208-00070  
 

11,045.5411.000

0.00

11.000

EACH

1,004.14000

0165 Removal and Disposal of Sediment (Labor) 124.000

0.000

208-00103  
 

12,030.48124.000

0.00

124.000

HOUR

97.02000

0170 Removal and Disposal of Sediment (Equipment) 112.000

0.000

208-00105  
 

13,264.16112.000

0.00

112.000

HOUR

118.43000

0175 Sweeping (Sediment Removal) 302.000

0.000

208-00106  
 

18,113.96302.000

0.00

302.000

HOUR

59.98000

0180 Removal of Trash 75.000

0.000

208-00107  
 

4,077.0075.000

0.00

75.000

HOUR

54.36000

0185 Erosion Control Supervisor 404.000

0.000

208-00205  
 

20,664.60404.000

0.00

404.000

HOUR

51.15000

0186 Added Item (Dollar)/ Erosion Control Liquidated  Damaged
Per 105 Dated 4/25/2012

-875.000

0.000

900-00006  
 

-875.00-875.000

0.00

-875.000

DOL 

1.00000

0190 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

0.000

EACH

447.39000

0195 *Reset Sign Panel 5.000

0.000

210-00815  
 

547.405.000

0.00

5.000

EACH

109.48000

0200 *Reset Gate 1.000

0.000

210-01011  
 

492.681.000

0.00

1.000

EACH

492.68000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Reset Guardrail Type 3 762.000

0.000

210-01130  
 

4,495.80762.000

0.00

762.000

LF  

5.90000

0210 *Reset End Anchorage 1.000

0.000

210-01200  
 

446.571.000

0.00

1.000

EACH

446.57000

0215 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

0.000

CY  

75.02000

0220 *Seeding (Native) 24.900

0.000

212-00006  
 

9,901.7324.900

0.00

24.900

ACRE

397.66000

0225 *Soil Conditioning 24.600

0.000

212-00032  
 

63,297.7724.600

0.00

24.600

ACRE

2,573.08000

0230 *Mulching (Weed Free Hay) 5.200

0.000

213-00002  
 

2,626.265.200

0.00

5.200

ACRE

505.05000

0235 Mulch Tackifier 1,155.000

0.000

213-00061  
 

2,702.701,155.000

0.00

1,155.000

LB  

2.34000

0240 *Soil Binder 67.500

0.000

213-00100  
 

35,885.0367.500

0.00

67.500

ACRE

531.63000

0245 *Deciduous Tree (5 Gallon Container) 40.000

0.000

214-00205  
 

2,126.4040.000

0.00

40.000

EACH

53.16000

0250 *Evergreen Tree (5 Gallon Container) 35.000

0.000

214-00450  
 

2,046.8035.000

0.00

35.000

EACH

58.48000

0255 *Soil Retention Blanket (Straw-Coconut) 96,377.000

0.000

216-00201  
 

119,507.4896,377.000

0.00

96,377.000

SY  

1.24000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

5.32000

0265 *Aggregate Base Course (Class 6) 23,540.160

0.000

304-06000  
 

321,793.9923,540.160

0.00

23,540.160

TON 

13.67000

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 22,200.100

0.000

403-34841  
 

1,164,617.2522,200.100

0.00

22,200.100

TON 

52.46000

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,091.970

0.000

403-34871  
 

512,626.308,091.970

0.00

8,091.970

TON 

63.35000

0280 *Emulsified Asphalt (Slow-Setting) 7,458.700

0.000

411-10255  
 

30,953.617,458.700

0.00

7,458.700

GAL 

4.15000

0285 Geotextile (Drainage) (Class 1) 3,188.000

0.000

420-00112  
 

11,413.043,188.000

0.00

3,188.000

SY  

3.58000

0286 Drilled Caisson (18 In) 8.000

0.000

503-00018  
 

1,073.608.000

0.00

8.000

LF  

134.20000

0287 Drilled Caisson (36 In) 38.000

0.000

503-00036  
 

16,424.3638.000

0.00

38.000

LF  

432.22000

0288 Drilled Caisson (48 In) 42.000

0.000

503-00048  
 

23,100.0042.000

0.00

42.000

LF  

550.00000

0290 Riprap (12 Inch) 1,354.000

0.000

506-00212  
 

60,510.261,354.000

0.00

1,354.000

CY  

44.69000

0295 Riprap (18 Inch) 130.000

0.000

506-00218  
 

4,834.70130.000

0.00

130.000

CY  

37.19000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0297 Geogrid Reinforce Tensar TX140 4,680.000

0.000

506-01020  
 

26,769.604,680.000

0.00

4,680.000

SY  

5.72000

0300 *Concrete Slope and Ditch Paving (Reinforced) 152.500

0.000

507-00100  
 

37,859.65152.500

0.00

152.500

CY  

248.26000

0305 *Concrete Class B (Miscellaneous) 58.700

0.000

601-01025  
 

20,873.1358.700

0.00

58.700

CY  

355.59000

0310 *Concrete Class D (Box Culvert) 8.000

0.000

601-03030  
 

3,425.608.000

0.00

8.000

CY  

428.20000

0311 Added Item (Dollar)/ Price Reduction- low compr essive 
strength Class D (Box)

-137.020

0.000

900-00006  
 

-137.02-137.020

0.00

-137.020

DOL 

1.00000

0315 *Concrete Class D (Wall) 7.600

0.000

601-03050  
 

2,967.127.600

0.00

7.600

CY  

390.41000

0320 *Reinforcing Steel 2,977.000

0.000

602-00000  
 

3,155.622,977.000

0.00

2,977.000

LB  

1.06000

0325 *Culvert Lining (60 Inch) 333.000

0.000

603-00060  
 

193,379.76333.000

0.00

333.000

LF  

580.72000

0330 36 Inch Corrugated Steel Pipe 78.000

0.000

603-10360  
 

6,084.7878.000

0.00

78.000

LF  

78.01000

0335 90 Inch Corrugated Steel Pipe 152.000

0.000

603-10900  
 

24,040.32152.000

0.00

152.000

LF  

158.16000

0340 24 Inch Steel End Section 3.000

0.000

603-30024  
 

1,347.813.000

0.00

3.000

EACH

449.27000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 36 Inch Steel End Section 1.000

0.000

603-30036  
 

795.841.000

0.00

1.000

EACH

795.84000

0350 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

7,196.763.000

0.00

3.000

EACH

2,398.92000

0351 Inlet Ty C (Spec) 1.000

0.000

604-00350  
 

4,938.441.000

0.00

1.000

EACH

4,938.44000

0352 French Drain 2,749.000

0.000

605-82200  
 

172,527.242,749.000

0.00

2,749.000

LF  

62.76000

0355 *Guardrail Type 3 (6-3 Post Spacing) 3,500.000

0.000

606-00301  
 

52,115.003,500.000

0.00

3,500.000

LF  

14.89000

0356 Added Item (Each)/ Additional cost for 7' guard rail 
posts

125.000

0.000

900-00007  
 

2,117.50125.000

0.00

125.000

EACH

16.94000

0360 *End Anchorage (Nonflared) 10.000

0.000

606-02003  
 

17,756.4010.000

0.00

10.000

EACH

1,775.64000

0365 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

182.88000

0370 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

1,143.005.000

0.00

5.000

EACH

228.60000

0375 *Fence Barbed Wire with Metal Posts 825.000

0.000

607-01000  
 

1,056.00825.000

0.00

825.000

LF  

1.28000

0380 *Curb Type 6 (Section M) 3,887.000

0.000

609-60011  
 

22,738.953,887.000

0.00

3,887.000

LF  

5.85000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type I) 50.000

0.000

612-00001  
 

821.0050.000

0.00

50.000

EACH

16.42000

0390 *Delineator (Type II) 86.000

0.000

612-00002  
 

1,600.4686.000

0.00

86.000

EACH

18.61000

0395 *Delineator (Type III) 6.000

0.000

612-00003  
 

137.946.000

0.00

6.000

EACH

22.99000

0400 *2 Inch Electrical Conduit (Bored) 1,610.000

0.000

613-00206  
 

13,701.101,610.000

0.00

1,610.000

LF  

8.51000

0401 3 In Elec Cond (Bored) 1,058.000

0.000

613-00306  
 

16,589.441,058.000

0.00

1,058.000

LF  

15.68000

0405 *2 Inch Electrical Conduit (Plastic) 1,172.000

0.000

613-01200  
 

9,973.721,172.000

0.00

1,172.000

LF  

8.51000

0410 *Pull Box (24"x36"x18") 10.000

0.000

613-07034  
 

4,784.7010.000

0.00

10.000

EACH

478.47000

0411 Pull Box (36"x48"x18") 0.000

0.000

613-07038  
 

0.000.000

0.00

0.000

EACH

808.22000

0415 *Wiring 1.000

0.000

613-10000  
 

4,784.651.000

0.00

1.000

L S 

4,784.65000

0416 Wiring 1.000

0.000

613-10000  
 

37,633.231.000

0.00

1.000

L S 

37,633.23000

0420 *Light Standard Steel (40 Foot) 2.000

0.000

613-32400  
 

3,987.222.000

0.00

2.000

EACH

1,993.61000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Light Standard Foundation 2.000

0.000

613-40010  
 

1,594.882.000

0.00

2.000

EACH

797.44000

0430 *Lighting Control Center 1.000

0.000

613-50100  
 

1,594.881.000

0.00

1.000

EACH

1,594.88000

0435 *Luminaire High Pressure Sodium (400 Watt) 6.000

0.000

613-70400  
 

1,843.686.000

0.00

6.000

EACH

307.28000

0440 *Sign Panel (Class I) 122.000

0.000

614-00011  
 

2,075.22122.000

0.00

122.000

SF  

17.01000

0445 *Sign Panel (Class II) 370.000

0.000

614-00012  
 

7,081.80370.000

0.00

370.000

SF  

19.14000

0450 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 6.000

0.000

614-01503  
 

956.946.000

0.00

6.000

EACH

159.49000

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

25.000

0.000

614-01573  
 

8,639.0025.000

0.00

25.000

EACH

345.56000

0460 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

4.000

0.000

614-01583  
 

1,701.204.000

0.00

4.000

EACH

425.30000

0461 Traf Sig Face (12-12-12) 15.000

0.000

614-70336  
 

9,854.8515.000

0.00

15.000

EACH

656.99000

0463 Detect (Microwave Veh) 4.000

0.000

614-72887  
 

22,807.364.000

0.00

4.000

EACH

5,701.84000

0464 Flash Beacon 2.000

0.000

614-80000  
 

5,127.402.000

0.00

2.000

EACH

2,563.70000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Rumble Strip 10,398.000

0.000

614-80385  
 

8,214.4210,398.000

0.00

10,398.000

LF  

0.79000

0466 Sig-Light Pole Steel (1-40 Ft) 1.000

0.000

614-81140  
 

17,029.651.000

0.00

1.000

EACH

17,029.65000

0467 Sig-Light Pole Steel (1-45 Ft) 1.000

0.000

614-81145  
 

17,095.201.000

0.00

1.000

EACH

17,095.20000

0468 Sig-Light Pole Steel (1-65 Ft) 2.000

0.000

614-81165  
 

51,281.702.000

0.00

2.000

EACH

25,640.85000

0469 Ctrler (Ty 170E-HC11) 1.000

0.000

614-86246  
 

18,401.001.000

0.00

1.000

EACH

18,401.00000

0470 Embankment Protector Type 3 6.000

0.000

615-00030  
 

2,164.866.000

0.00

6.000

EACH

360.81000

0475 12 Inch Drainage Pipe (Class 0) 67.000

0.000

624-20012  
 

2,054.8967.000

0.00

67.000

LF  

30.67000

0480 18 Inch Drainage Pipe (Class 0) 1,041.000

0.000

624-20018  
 

30,844.831,041.000

0.00

1,041.000

LF  

29.63000

0485 24 Inch Drainage Pipe (Class 0) 836.000

0.000

624-20024  
 

32,620.72836.000

0.00

836.000

LF  

39.02000

0490 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

16,888.76000

0491 Const Surveying (Hour) 5.000

0.000

625-00001  
 

500.005.000

0.00

5.000

HOUR

100.00000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Mobilization 1.000

0.000

626-00000  
 

195,025.591.000

0.00

1.000

L S 

195,025.59000

0500 *Epoxy Pavement Marking 234.000

0.000

627-00005  
 

20,650.50234.000

0.00

234.000

GAL 

88.25000

0505 *Pavement Marking Paint (Waterborne) 537.000

0.000

627-00011  
 

24,229.44537.000

0.00

537.000

GAL 

45.12000

0506 Preform Plastic Pvmt Mkg (XS) (TY I) 260.000

0.000

627-30329  
 

3,718.00260.000

0.00

260.000

SF  

14.30000

0510 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 527.000

0.000

627-30405  
 

7,283.14527.000

0.00

527.000

SF  

13.82000

0515 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

0.000

EACH

178.63000

0520 *Flagging 3,757.000

0.000

630-00000  
 

79,911.393,757.000

0.00

3,757.000

HOUR

21.27000

0525 *Traffic Control Inspection 157.000

0.000

630-00007  
 

11,685.51157.000

0.00

157.000

DAY 

74.43000

0530 *Traffic Control Management 236.000

0.000

630-00012  
 

95,353.44236.000

0.00

236.000

DAY 

404.04000

0535 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

6,379.566.000

0.00

6.000

EACH

1,063.26000

0540 *Barricade (Type 3 M-B) (Temporary) 10.000

0.000

630-80336  
 

1,860.7010.000

0.00

10.000

EACH

186.07000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Construction Traffic Sign (Panel Size A) 29.000

0.000

630-80341  
 

1,079.0929.000

0.00

29.000

EACH

37.21000

0550 *Construction Traffic Sign (Panel Size B) 63.000

0.000

630-80342  
 

5,023.6263.000

0.00

63.000

EACH

79.74000

0555 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

42.53000

0560 *Construction Traffic Sign (Special) 98.000

0.000

630-80344  
 

833.9898.000

0.00

98.000

SF  

8.51000

0565 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6,379.533.000

0.00

3.000

EACH

2,126.51000

0570 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.000

0.000

630-80358  
 

1,063.261.000

0.00

1.000

EACH

1,063.26000

0575 *Drum Channelizing Device 326.000

0.000

630-80360  
 

22,529.86326.000

0.00

326.000

EACH

69.11000

0580 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

69.11000

0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

69.11000

0590 Concrete Barrier (Temporary) 7,540.000

0.000

630-80370  
 

195,512.207,540.000

0.00

7,540.000

LF  

25.93000

0595 *Traffic Cone 80.000

0.000

630-80380  
 

850.4080.000

0.00

80.000

EACH

10.63000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,126.511.000

0.00

1.000

L S 

2,126.51000

0605 *Impact Attenuator (Temporary) 7.000

0.000

630-85010  
 

11,164.167.000

0.00

7.000

EACH

1,594.88000

0610 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

15,948.84000

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Asphalt Pavement Incentive 17,128.670

0.000

700-70012  
 

17,128.6717,128.670

0.00

17,128.670

F A 

1.00000

0630 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0635 F/A Roadway Smoothness Incentive 6,531.450

0.000

700-70018  
 

6,531.456,531.450

0.00

6,531.450

F A 

1.00000

0640 F/A Asphalt Cement Cost Adjustment 8,748.490

0.000

700-70019  
 

8,748.498,748.490

0.00

8,748.490

F A 

1.00000

0645 F/A On-The-Job Trainee 3,840.000

0.000

700-70021  
 

3,840.003,840.000

0.00

3,840.000

HOUR

1.00000

0650 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 17860-BID    ESTIMATE RUN 03/23/2015

PROJECT: NH1151-026                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

27,771.631.000

0.00

1.000

L S 

27,771.63000

CAT 6,499,054.940.006,499,054.94CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,192.651.000

0.00

1.000

EACH

16,192.65000

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,068.811.000

0.00

1.000

EACH

11,068.81000

0670 Sanitary Facility 1.000

0.000

620-00020  
 

3,284.511.000

0.00

1.000

EACH

3,284.51000

CAT 30,545.970.0030,545.97CURRENT AMT0400 $ $ $

$ 6,529,600.910.00$6,529,600.91$CURRENT AMTPROJECT TOTAL


